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Early Completion of Soil Remedy 
Recent Activities 
The Environmental Protection 
Agency (EPA), the Arkansas 
Department of Pollution Control 
and Ecology (ADPCE), and the 
Potentially Responsible Parties 
(PRPs) have completed cleanup of 
soils and sludges at this inactive 
wood treating site two years ahead 
of the Consent Decree (CD) 
schedule. In order to optimize the 
design as well as the 
implementation of the soils remedy, 
the Remedial Design (RD) and 
Remedial Action (RA) activities 
outlined in the September 1992 CD 
were completed in two phases. The 
phased approach allowed remedial 
activities to be started one year 
ahead ofthe original RD/RA 
schedule provided in the CD. 
Implementation of the phased 
RD/RA project also provided 
information which helped 
determine that the volume of 
affected fines was much less than 
that estimated in the Record of 
Decision (ROD) (3,500 cubic yards 
as opposed to 7,000 cubic yards), 
prior to the completion of the 
Remedial Design for Phase n. This 
information was used to plan and 
complete an Explanation of 
Significant Differences (ESD) on 
June 14,1995, which changed one 

aspect ofthe Soils Remedy. Rather 
than constructing an onsite 
incinerator, the small volume of 
fines (and other debris) could be 
shipped off-site for incineration and 
disposal. The ESD provided 
resource savings for EPA and the 
PRP in completing the Soils 
Remedy two years ahead of the 
Consent Decree schedule, on 
December 1,1995. 

The PRP completed a Draft Close 
Out Report in January 1996 which 
documented all remedial activities 
conducted onsite. EPA 
conditionally approved this report 
in May 1996. EPA finalized an 
in-house "Preliminary Close Out 
Report" on June 28,1996. 

What Happens Next 
The only remedial activity left to be 
completed includes monitoring for 
pentachlorophenol (PCP) in area 
creeks and possibly implementation 
of the Groundwater Contingency 
Remedy, if natural attenuation does 
not occur, as specified in the 1990 
ROD and CD. Further construction 
is not anticipated since PCP 
concentrations should continue to 
drop following the source removal. 
EPA would like to delete the Main 
Site Area (New Cricket Spring 
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Background 
Information 
The Arkwood, Inc. Superfund Site 
(Arkwood Site, or the Site) is 
located west of U.S. Highway 65, 
one-half mile southwest of Omaha, 
Boone County, Arkansas. The 15 
acre Arkwood Site is located in an 
excavated area about 1,000 feet 
west of U.S. Highway 65, north of 
Cricket Road. The Site consisted 
of a millwork shop, a wood-treating 
plant that used creosote and PCP in 
its process, and a yard for storing 
treated wood products prior to sale. 
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The plant site was developed in the 
1950's when a railroad company 
excavated about 40 to 50 feet below 
natural grade to obtain fill dirt for 
constructing a railroad embankment 
Arkwood, Inc., began wood-treating 
operations at the Site in the early 
1960's. In 1973, the site owner 
leased the wood-treating facility to 
Mass Merchandisers, Inc. (MMI), 
formerly known as McKesson 
Services and currently known as 
Millbrook Distribution Services 
(Millbrook). The facility continued 
to operate until June 1984, at which 
time MMI sold or removed its 
inventory and process materials. In 
January 1985, MMTs lease expired 
and was not renewed. The owner 
dismantled the plant in 1986. 

During its 20-plus years of 
operation, the plant generated an 
estimated 6,000 to 7,000 pounds of 
waste per year. Wastes from plant 
operations were reportedly dumped 
into a sinkhole at the treatment plant 
from the beginning of operations 
until 1970. The sinkhole was later 
sealed. In addition, waste oils were 
placed in a ditch adjacent to the 
railroad until approximately 1974, 
when MMI began using a chemical 
recovery system. Other wastes 
included liquids used to wash the 
treatment plant floor and equipment. 
These waste liquids were 
accumulated in a tank and then 
spread over the wood storage yard 
to control dust 

ADPC&E initially received a 
complaint about the Site in 1981. 
Preliminary investigations revealed 
detectable levels of PCP in area 
groundwater. In 1985, EPA 

proposed that the Site be added to 
the National Priorities List (NPL) 
of Federal Superfund sites. The 
Site was formally added to the 
NPL on March 31,1989. 

With EPA oversight, MMI 
conducted a Remedial Investigation 
and Feasibility Study (RI/FS) to 
determine the nature and extent of 
contamination and to investigate 
possible remedies for the Site. The 
Record of Decision (ROD) for the 
Site was finalized on September 28, 
1990 and documented that the 
principle threat from the Site was 
direct contact with soils 
contaminated above health based 
levels. In addition, the 1990 ROD 
stated that these soils posed a long 
term threat to groundwater. The low 
level threat from the Site was 
identified as direct contact with soils 
contaminated below health based 
levels and direct contact with New 
Cricket Spring. New Cricket Spring 
contained concentrations of PCP 
above the Arkansas Water Quality 
Standard. 

The 1990 ROD specified that all 
sludges and affected soils would be 
excavated, pre-treated onsite, and 
then incinerated onsite. Affected 
soils were defined as those soils 
containing contaminants greater 
than the clean up goals. Clean up 
goals included the following: 300 
mg/kg PCP, 6 mg/kg benzo-(a)-
pyrene equivalents (BAPE), and 20 
pg/kg tetrachlorodibenzo-p-dioxin 
equivalents (TCDDE). In addition, 
the 1990 ROD specified that New 
Cricket Spring would be monitored 
for two years following completion 
of the Soils Remedy. If the 

concentration of PCP in New 
Cricket Spring does not meet the 
Arkansas Water Quality Standard 
via natural attenuation at the end of 
this two year monitoring period, a 
pump and treat system for the 
Spring would be required to meet 
the State standard (Groundwater 
Contingency Remedy, pp 65-67 of 
the ROD). 

The pre-treatment step was 
anticipated to produce a "coarse" 
soils fraction separate from soil 
"fines." The 1990 ROD provided 
that the coarse material be tested 
and if clean up goals were met, the 
material could be backfilled onsite. 
The 1990 ROD stipulated that those 
coarse materials not meeting the 
clean up goals would be incinerated 
along with the fines. Based upon 
information generated in the RI/FS, 
the 1990 ROD estimated that 
affected soils totaled about 20,000 
cubic yards to an approximate depth 
of one to two feet on the main area 
of the Site, and four to five feet in 
the railroad ditch area. The 1990 
ROD estimated that sludges in the 
railroad ditch area and material in 
the sinkhole totaled 425 cubic yards. 

On April 8,1991, EPA and MMI 
signed an agreement, whereby MMI 
would design and implement the 
remedy selected in the 1990 ROD. 
This agreement, the Consent Decree 
(CD), contained a detailed Scope of 
Work (SOW) for all remedial 
activities. Following a public 
comment period, the CD was 
entered by the Court on September 
25,1992 to allow MMI to 
implement the remedy as specified 
in the ROD. 



Additional Information 
If you have questions about the activities at the Arkwood Superfund Site, please contact: 

Donn Walters 
Community Relations Coordinator 

U.S. EPA, Region 6 (6SF-P) 
1445 Ross Avenue 

Dallas, Texas 75202 
(214) 665-6483 

or 1 -800-533-3508 (Toll Free) Eddie Sierra 
Superfund Region 6 Ombudsman 

U.S. EPA, Region 6 (6SF) 
1445 Ross Avenue 

Dallas, Texas 75202 
(214)665-3161 

or 1-800-533-3508 (Toll Free) 

Cynthia Kaleri 
Remedial Project Manager 

U.S. EPA, Region 6 (6SF-LL) 
1445 Ross Avenue 

Dallas, Texas 75202 
(214) 665-6772 

or 1-800-533-3508 (Toll Free) 

Questions from the media should be directed to : EPA Region 6 Office of External Affairs at (214) 665-2200 
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mail and wish to be placed on the site mailing list, please fill out, clip, and mail this coupon to: 

EnviionmenUl Pioteriion Agency 
Regions 

Community ReUtions (6SF-P) 
1445 Ross Avenue, Suite 12110 

Dallas, Texas 75202-2733 

NAME 

AFFILIATION. 

STREET 

CITY, STATE & ZIP 

5 ^ 
DAYTIME PHONE NUMBER 

SBA 
U.S. Environmental Protection Agency 
Regions (6SF-P) 
1445 Ross Avenue 
Dallas. Texas 75202-2733 

First-Class Mail 
Postage and Fees Paid 
EPA 
Permit No. G-35 

Arkwood Inc. Superfund Site Update 


